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DEPARTMENT OF THE ARMY

CHICAGO DISTRICT. CORPS Of ENGINEERS 6~Ci 31
111 NORTH CANAL STREET

CHICAGO, ILLINOIS 60606-7206 {
REPLY TO *I !
ATTENTION OF. 30 November 2000 /i__
(200-1c)
Construction-Operations Division
SUBJECT: NL Industries/Taracorp
Stack Emissions Lead Removal
Granite City, Illinois
Brad Bradley, RPM (SR-6J)
USEPA Region V
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590
Dear Mr. Bradley:
The performance period of the current USEPA Interagency
Agreement (IAG) No. DW96947704-01-9 for the above project will
expire on December 31, 2000. Due to unexpected delays in the
submittal of contractor final vouchers and subsequent delivery
order closeout, it is requested that the IAG be extended to
December 31, 2001.
With regard to funding, the Direct Fund Cite has an
available balance of $3,448,852.22. A transfer of $70,000.00
from the Direct Fund Cite is requested to augment the Revised
Reimbursable funds for anticipated costs through contract
closeout, including DCAA audits. The Corps will refund the
remaining amount to the USEPA in accordance with the required
funding revccation process.
Your prompt attention to this request is appreciated.
If you have any questions please contact Mr. Charley L.
Savage at 312/353-6400, ext. 4002 or Mr. Ed Abat at 847/205-
4541,
Sincerely,
4
RAY Z. DEDK,
Chief, Construction-Operations
Division
EPA Region 5 Records Ctr.

257662



(200-1c)

SUBJECT: NL Industries/TaraCorp
Stack Emissions Lead Removal
Granite City, Illinois

CF:

Patricia Thompson (MCG-10J)
CENWO-HX-S (M. Seaman)
CELRD-PM (GL) (B. Warda)

CELRC-CO-A (C. Savage)



